

Step 1

Preliminary Design Program (PDP)

OCT. 27

2023

MSBA Staff Review

+ Evaluation of Existing Conditions

+ Visioning & Educational Program

+ Initial Educational Space Summary

+ Evaluation of Existing Elementary Schools
(Grade Configurations)

• Evaluation of Alternative Options

Step 2

Preferred Schematic Report (PSR)

JAN. 25

2024

MSBA Board of Director's Mtg.
April, 2024

• Final Evaluation of Existing Conditions

• Final Educational Program

• Development of Preferred Solution

• District Evaluation of Grade Configuration
(6-8 vs. 5-8)

• Final Evaluation of Alternatives
District Selects **ONE** option

Step 3

Schematic Design Submission

JUN. 27

2024

MSBA Board of Director's Mtg.
August, 2024

• Final Design Program

• Site Evaluations

• Develop Exterior Design Aesthetic

• Development of Schematic Design Documents

• Independent Cost Estimates